
//signed//

KENT C. BROWNING
Chief, Technical Support Branch

NOTICE TO NAVIGATION INTERESTS

HUNTINGTON DISTRICT DATE: 06/29/2021 NOTICE NUMBER: 13150-6
ATTN: CELRH-DE
502 8TH STREET
HUNTINGTON WV 25701-2070
HTTP://WWW.LRH.USACE.ARMY.MIL/

POC: Lockmaster
via Marine Channel 13

LOCAL NUMBER: 21-25
WATERWAY: OHIO RIVER

EFFECTIVE: 02/16/2021 00:00 thru 10/31/2021 23:59 EDT
________________________________________________________________________________________________________________________

REVISION TO NOTICE TO NAVIGATION INTERESTS 21-19

TENTATIVE MAINTENANCE SCHEDULE FOR 2021

HUNTINGTON DISTRICT
 

Reference Notice to Navigation Interests 21-19, dated 14 April 2021. The schedule has been adjusted and is shown below. The
repairs at Meldahl Locks and Dam, Ohio River, mile 436.2 will extend to 02 July 2021. For more information, contact the
lockmaster via marine channel 13. All other pertinent information remains the same.

It is anticipated that major maintenance and repairs will be performed at the following locations during calendar year 2021. This
notice may require periodic revision. It is given so that industrial and recreational waterway users may have a general knowledge
of the lock outages and can plan their operations accordingly. Factors which may affect this schedule are the delivery of
materials, repairs required but not anticipated, emergency repairs as a result of accidents, and funding.
 

PROJECT            REPAIRS       DATES                       REMARKS      

Meldahl L&D Miter Gate Machinery & Emergency Gate
Repair 17 May - 02 Jul

Main Chamber Closure,
Auxiliary Chamber Open -Intermittent Full
Closures

Willow
Island L&D

Hydraulic System
Replacement 16 Aug - 30 Sep Auxiliary Chamber Closure,

Main Chamber Open
Willow
Island L&D

Hydraulic System
Replacement 01 Oct - 31 Oct Main Chamber Closure,

Auxiliary Chamber Open

All interested parties should review the maintenance schedule for impact. Additional notices furnishing specific information and
operating requirements for repairs resulting in major delays will be published prior to commencing the work items listed.

 


